


 
STANDARD FORM 30(continued) 
A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 03-

102, Operation and Maintenance (O&M) of Sea Surveillance Radars, dated 30 Jan 03, and to add 
$2,131.00 in funding for the support of Army Technical Operations at Antigua Air Station. 

 
All changes are denoted by a vertical line in the right margin.  
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
 

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$251,583,542 to  $251,636,478 to reflect an increase of $52,936 in the total funded value of the contract to date. 
 

(2) Section B – Supplies/Services and Price/Cost 
 

FY 03 CLINs 3001 (Technical Services) is increased by $41,428, 3009AA (Award Fee) is increased by 
$337, 3009AB (Award Fee) is increased by $2,020, 3009AC (Award Fee) is increased by $337, 3010AA (Overtime) 
is increased by $9,378 and CLIN 3010AC (Contractor-Acquired Property) is increased by $2,131.  The estimated 
FY04-FY06 amounts for CLINs x001, x002, x009AA-AF, and x010AA have been increased as listed in this 
modification.  Pages B-18 through B-37 are hereby superseded by the attached replacement pages B-18 through B-
37 marked “Modification P00104.” 

 
The total estimated amount is changed from $462,175,556 to $462,485,612, a total increase of 

$310,056.00.  Page B-38 (Summary) is hereby superseded by the attached replacement page B-38, marked 
“Modification P00104”. 
 

(3) Section G – Contract Administration Data 
 

Summary for the Payment Office 
 
The following funding changes are made with this modification: 

ACRN DA is increased in the amount of $50,806. 
ACRN DN is established in the amount of $1,441.00. 
ACRN DP is established in the amount of $690.00. 

The attached replacement page G-1.3 marked “Modification P00104” hereby supersedes Page G-1.3.  
  

(4) Section J – Attachments - Statement of Work 
 
Replace current pages 14, 16, 152, 152.1, 153-157 with replacement pages 14, 16, 152, 152.1, 153-157 

marked “Modification P00104.” 
 
Due to system memory limitations, replacement pages 153-157 can be found as an attachment to P00104 at 

the NAFI/DOD EDA website. 
 
C.   All other contract terms and conditions remain unchanged. 
 
D.   Release of Claims: In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 03-102, dated 30 Jan 03.  The contractor releases the government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
reference proposal. 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,443,320 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        45,401,892 $           41,428 $    45,443,320       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -  
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $0  $0  $0       
   From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018   $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,706,377 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377   $      6,706,377       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
3008 DATA REQUIREMENTS     1 JO  $NSP  
3009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
3009AA Award Fee Pool Available/Earned       $           1,158,248 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,157,911 $                337 $      1,158,248       

3009AB Award Fee Pool Available/Earned       $           1,393,690 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $          1,391,670 $             2,020 $      1,393,690       

3009AC Award Fee Pool Available/Earned       $              232,194 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)      
   From Change To     
  Est. Cost  $             231,857 $                337 $         232,194       

3009AD RESERVED        $                        -  
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost             

3009AE RESERVED        $                        -  
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AF RESERVED        $                        -  
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)      
   From Change To     
  Est. Cost      $                   -        

3009AG- 3009AJ  RESERVED             
3009AK Award Fee Pool Available/Earned       $                  4,957 

  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 4,957   $             4,957       
          

3009AL Award Fee Pool Available/Earned       $                  5,948 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                 5,948   $             5,948       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Available/Earned       $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $              40,401   $           40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481    $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Available/Earned       $              182,837 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             182,837   $         182,837       

3009AS Award Fee Pool Available/Earned       $              216,993 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             216,993   $         216,993       

3009AT Award Fee Pool Available/Earned       $                36,085 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               36,085   $           36,085       
            
  TOTAL PROPOSED AWARD FEE                            $           3,328,905 
         
 AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)     $           3,328,905 
         
 AWARD FEE (CLINS 3009AD-AT)       $              544,773 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,628,751 $             9,378 $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,001,595 
   From Change To      
  Est. Cost  $          1,001,595  $                   -  $      1,001,595       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           8,152,817
   From Change To      
  Funding  $          8,150,686 $             2,131 $      8,152,817      
   Est Amount Unfunded Funded      
  Est. Cost  $          8,152,817   $      8,152,817       
           

3010AD Downrange A&E     1 JO  $          1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)     $         53,824,439 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)   $         53,824,439 
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $          3,328,905 
  Held in Contingent Liability      
         
  ESTIMATED COSTS (CLINS 3010AA - AE)        $         16,412,541 
         
  Total Funded Amount (CLINS 3010AA-AE)    $         16,412,541 
         
  TOTAL ESTIMATED AMOUNT  FY03     $         73,565,885 
         
  TOTAL FUNDED AMOUNT FY03         $         70,236,980 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     $                        -  
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03          $                        -  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,543,685 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,476,835 $    66,850 $    43,543,685       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,845,789 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,778,939 $    66,850 $    44,845,789       
             

4003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
   From Change  To      

4003AA01 Est. Cost $0  $0  $0       
   From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853   $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020  $           -   $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,857,070 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,857,070  $           -   $      1,857,070       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned       $           1,179,400 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,177,589  $      1,811 $      1,179,400       

4009AB Award Fee Pool Available/Earned       $           1,415,171 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)     
   From Change To     
  Est. Cost  $          1,412,998 $      2,173 $      1,415,171       

4009AC Award Fee Pool Available/Earned       $              235,770 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $             235,408 $         362 $         235,770       

4009AD Award Fee Pool Available/Earned       $           1,214,666 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $          1,212,855 $      1,811 $      1,214,666       

4009AE Award Fee Pool Available/Earned       $          1,457,490 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)     
   From Change To     
  Est. Cost  $          1,455,317 $      2,173 $      1,457,490       

4009AF Award Fee Pool Available/Earned       $              242,821 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $             242,459 $         362 $         242,821       

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned       $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned       $                  6,170 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)     
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 1,028   $             1,028       

4009AN Award Fee Pool Available/Earned       $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871   $           41,871       

4009AP Award Fee Pool Available/Earned       $               50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned       $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned       $                50,300 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               50,300  $           -   $           50,300       

4009AS Award Fee Pool Available/Earned       $                60,355 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost  $               60,355  $           -   $           60,355       

4009AT Award Fee Pool Available/Earned       $                10,055 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               10,055  $           -   $           10,055       
            
  TOTAL PROPOSED AWARD FEE                            $           5,978,859 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)     $           3,063,882 
         
 AWARD FEE (CLINS 4009AD-AT)      $           3,148,518 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO  $           5,734,141 
   From Change To      
  Est. Cost  $          5,722,953 $    11,188 $      5,734,141       
           

4010AB Travel and Per Diem    1 JO  $              942,692
   From Change To      
  Est. Cost  $             942,692  $           -   $         942,692       
           

4010AC Contractor Acquired Property (CAP)   1 JO  $           7,870,586 
   From Change To      
  Est. Cost  $          7,870,586    $      7,870,586       
           

4010AD Downrange A&E     1 JO  $           1,660,000 
   From Change To      
  Est. Cost  $          1,660,000  $           -   $      1,660,000       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $           -    $                   -        
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)   $         47,136,628 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)              $           3,063,882 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         16,207,419 
         
  TOTAL ESTIMATED AMOUNT  FY04     $         66,407,929 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)   $         48,438,732 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AD - AT)               $           3,148,518 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         16,207,419 
         
  TOTAL ESTIMATED AMOUNT  FY04         $         67,794,669 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,732,486 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,663,718 $             68,768 $   44,732,486       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,071,856 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        46,003,088 $             68,768 $   46,071,856       
             

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441   $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136  $                     -  $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,255,703  $                     -  $     1,255,703       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
5008 DATA REQUIREMENTS     1 JO  $NSP  
5009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
5009AA Award Fee Pool Available/Earned       $          1,211,600 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,209,738 $               1,862 $     1,211,600       

5009AB Award Fee Pool Available/Earned       $           1,453,806 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $          1,451,571 $               2,235 $     1,453,806       

5009AC Award Fee Pool Available/Earned       $              242,207 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)      
   From Change To     
  Est. Cost  $             241,835 $                  372 $        242,207       

5009AD Award Fee Pool Available/Earned       $           1,247,876 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,246,014 $               1,862 $     1,247,876       

5009AE Award Fee Pool Available/Earned       $           1,497,336 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $          1,495,101 $               2,235 $     1,497,336       

5009AF Award Fee Pool Available/Earned       $              249,460 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)      
   From Change To     
  Est. Cost  $             249,088 $                  372 $        249,460       

5009AG -5009AJ  RESERVED             
5009AK Award Fee Pool Available/Earned       $                  5,293 

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 5,293   $            5,293       
          

5009AL Award Fee Pool Available/Earned       $                  6,352 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 6,352   $            6,352       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned       $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost  $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned       $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned       $                51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned       $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost  $                 8,613   $            8,613       

5009AR Award Fee Pool Available/Earned       $                34,011 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               34,011  $                     -  $          34,011       

5009AS Award Fee Pool Available/Earned       $                40,810 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $               40,810  $                     -  $          40,810       

5009AT Award Fee Pool Available/Earned       $                  6,799 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost  $                 6,799  $                     -  $            6,799       
            
  TOTAL PROPOSED AWARD FEE                            $           6,099,967 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)     $           3,105,295 
         
 AWARD FEE (CLINS 5009AD-AT)      $          3,192,354 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

5010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

5010AA Overtime    1 JO  $           5,855,251 
   From Change To      
  Est. Cost  $          5,843,698 $             11,553 $     5,855,251       
           

5010AB Travel and Per Diem    1 JO  $              958,893 
   From Change To      
  Est. Cost  $             958,893  $                     -  $        958,893       
           

5010AC Contractor Acquired Property (CAP)   1 JO  $           8,042,660 
   From Change To      
  Est. Cost  $          8,042,660   $     8,042,660       
           

5010AD Downrange A&E     1 JO  $           1,700,000 
   From Change To      
  Est. Cost  $          1,700,000  $                     -  $     1,700,000       
           

5010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $                     -   $                  -        
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)     $         47,773,766 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)              $           3,105,295 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,556,804 
         
  TOTAL ESTIMATED AMOUNT  FY05     $         67,435,865 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)   $         49,113,136 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AD - AT)               $           3,192,354 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,556,804 
         
  TOTAL ESTIMATED AMOUNT  FY05         $         68,862,294 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,863,428 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             45,792,702 $      70,726 $    45,863,428       
             

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,241,169 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $             47,170,443 $      70,726 $    47,241,169       
             

6003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
   From Change  To      

6003AA01 Est. Cost $0  $0  $0       
   From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003AB Firm Fixed Price          

   From Change  To      
     $                            -   $0  $0        

6004 RESERVED             
             

6005 PRICE OPTION CLIN -    1 JO  $              201,214 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $                  201,214   $         201,214       
             

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $               1,635,677  $             -   $      1,635,677       
             

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $               1,287,446  $             -   $      1,287,446       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
6008 DATA REQUIREMENTS     1 JO  $NSP  
6009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
6009AA Award Fee Pool Available/Earned       $           1,242,231 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,240,316 $        1,915 $      1,242,231       

6009AB Award Fee Pool Available/Earned       $           1,490,563 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $               1,488,264 $        2,299 $      1,490,563       

6009AC Award Fee Pool Available/Earned       $              248,330 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)      
   From Change To     
  Est. Cost  $                  247,947 $           383 $         248,330       

6009AD Award Fee Pool Available/Earned       $           1,279,546 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,277,631 $        1,915 $      1,279,546       

6009AE Award Fee Pool Available/Earned       $           1,535,340 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $               1,533,041 $        2,299 $      1,535,340       

6009AF Award Fee Pool Available/Earned       $              255,791 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)      
   From Change To     
  Est. Cost  $                  255,408 $           383 $         255,791       

6009AG -6009AJ  RESERVED             
6009AK Award Fee Pool Available/Earned       $                  5,450 

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      5,450   $             5,450       
          

6009AL Award Fee Pool Available/Earned       $                24,539 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                    24,539   $           24,539       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
6009AM Award Fee Pool Available/Earned       $                  1,090 

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)      
   From Change To     
  Est. Cost  $                      1,090   $             1,090       

6009AN Award Fee Pool Available/Earned       $                44,300 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    44,300   $           44,300       

6009AP Award Fee Pool Available/Earned       $                53,160 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                    53,160   $           53,160       

6009AQ Award Fee Pool Available/Earned       $                  8,860 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)      
   From Change To     
  Est. Cost  $                      8,860   $             8,860       

6009AR Award Fee Pool Available/Earned       $                34,871 
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    34,871  $             -   $           34,871       

6009AS Award Fee Pool Available/Earned       $                41,842 
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                    41,842  $             -   $           41,842       

6009AT Award Fee Pool Available/Earned       $                  6,971 
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)      
   From Change To     
  Est. Cost  $                     6,971  $             -   $             6,971       
            
  TOTAL PROPOSED AWARD FEE                            $           6,272,884 
         
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)     $           3,202,207 
         
 AWARD FEE (CLINS 6009AD-AT)      $           3,291,760 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

6010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

6010AA Overtime    1 JO  $           5,976,385 
   From Change To      
  Est. Cost  $               5,964,457 $      11,928 $      5,976,385       
           

6010AB Travel and Per Diem    1 JO  $              976,100 
   From Change To      
  Est. Cost  $                  976,100  $             -   $         976,100       
           

6010AC Contractor Acquired Property (CAP)   1 JO  $           8,242,571 
   From Change To      
  Est. Cost  $               8,242,571   $      8,242,571       
           

6010AD Downrange A&E     1 JO  $           1,730,000 
   From Change To      
  Est. Cost  $               1,730,000  $             -   $      1,730,000       
           

6010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $             -    $                   -        
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003)     $         48,987,765 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,202,207 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,925,056 
         
  TOTAL ESTIMATED AMOUNT  FY06     $         69,115,028 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003)    $         50,365,506 
         
  ESTIMATED COST (CLIN 6003)                $                        -  
         
  AWARD FEE (CLINS 6009AD - AT)               $           3,291,760 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,925,056 
         
  TOTAL ESTIMATED AMOUNT  FY06         $         70,582,322 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,609,926 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,328,979 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          73,565,885 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          70,236,980 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,407,929 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          67,794,669 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,435,865 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          68,862,294 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,115,028 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,582,322 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        462,485,612 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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1.7.6.1.3 Forward viable RS and technical assessments to the Government validation official. 
1.7.6.1.4 Track all RS from submission to closure and provide regular status reports to the requirement originators 
and Government. 
1.7.6.1.5 Close RS upon delivery of the required capability or when withdrawn by the originator. 
1.7.6.1.6 Provide periodic reviews of outstanding RS and recommend priority adjustments or cancellation when 
circumstances change. 
1.7.6.1.7 Track requirements using automated tracking system. Upgrade systems as needed.  
1.7.6.1.8 Develop and maintain documentation describing the instrumentation requirements process and provide 
periodic requirements process training to Range and Range customer organizations. 
1.7.6.1.9 Develop and regularly report metrics that characterize the effectiveness of the instrumentation 
requirements process. [CDRLs A212, A213, A214A] 
1.7.6.2 Instrumentation Requirements, Design, and Test Reviews. RIPTs to develop a detailed description of the ER 
functional requirements for major instrumentation projects. These requirements are captured in a FRD to be 
provided to the implementing organization. [CDRL A216] 
1.7.6.2.1 Participate in requirement and design reviews held by the implementing organization to verify that ER 
requirements are understood and to identify and resolve requirement conflicts that arise during the development 
cycle. 
1.7.6.2.2 Participate in test reviews held by the implementing organization to verify that ER requirements are 
adequately tested and recommend test effectiveness improvements to the implementing organization. 
1.7.7 Instrumentation Acceptance 
Review all new or modified instrumentation before initial use to verify that the system meets minimum operational 
requirements and does not introduce unacceptable risk to the ER mission. 
1.7.7.1 Communicate results of the instrumentation acceptance determination to the Government and all system 
stakeholders. 
1.7.7.2 Develop and maintain documentation describing the instrumentation acceptance process. 
1.7.7.3 Develop and regularly report metrics that characterize the effectiveness of the instrumentation acceptance 
process. [CDRL A215] 
1.7.8 Independent Test 
Prepare test plans and procedures, conduct testing, evaluate test data, and prepare test reports when independent 
testing is required to evaluate the operational suitability of a new or modified instrumentation system.  Operator and 
maintainer support of all testing required for RS 10597 to support removal process of M43 FTSS equipment. 
1.7.9 Instrumentation System Operations and Maintenance 
Operate and maintain ER instrumentation systems to full certified capability to meet scheduled mission activities. 
Develop instructions to meet mission needs for operating and maintaining Range instrumentation. Notify the MOCC 
of systems operational availability whenever a change in status occurs. [CDRL A220] 
1.7.9.1 Radar Systems. Operate and maintain radar systems to meet scheduled operations, tests, and space track 
requirements (see section 5.5.1.1). (Note: Space Track is not applicable at Antigua AS) 
1.7.9.1.1 Record tracking data for domestic and foreign launches, position data for satellites, SOI data and catalog 
data for transmission to CCAS and NORAD 24 hours a day, 7 days a week. 
1.7.9.1.2 Operate the RADCAL ground station located at PAFB and Ascension AAF. 
1.7.9.1.3 Verify operability and maintain the surveillance systems (identified in SOW section/paragraph 5.5.1, 
Major Technical Systems) at CCAFS/ROCC and KSC/SLF to support air and sea surveillance control functions in 
the ROCC and SLF (including equipment used for data collection, processing, and display of air and sea radar 
information).  Systems shall be operated by government employees or appropriate government representatives. 
1.7.9.1.4 Operate the SPARC for real-time monitoring and radar asset control. 
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1.7.9.6 Timing Systems. Operate and maintain the ER and NASA/KSC distributed timing, countdown, photographic 
control, and hold-fire systems for accurate time correlation of all mission events as real-time and recorded data 
traceable to the DoD master clock at the US Naval Observatory (see section 5.5.1.6). 
1.7.9.6.1 Perform organic maintenance on the timing system, including the Central Timing Facility, terminal units, 
GPS timing station, and cesium timing standards at operating locations to meet published, in-service performance 
levels.  
1.7.9.6.2 Maintain and document timing correlation between all locations and the DoD master clock.  
1.7.9.6.3 Operate the Central Timing Facility and the cesium-standard support center to monitor the operating 
environment and condition, stability, and accuracy of standards. 
1.7.9.6.4 Support countdowns and procedures tests for various launch contractors and customers as specified in 
launch directives. This includes countdown sequencer setup, operation, and maintenance. 
1.7.9.6.5 Provide timing support to the VITC contractor as required to ensure timing accuracy for countdown clocks 
and photographic sequencing. 
1.7.9.7 Special Systems. Provide necessary activities as follows. 
1.7.9.7.1 Maintain pad safety consoles at the launch complexes located at CCAS. 
1.7.9.7.2 Deleted. 
7.9.7.3 Operate and maintain the THBCC systems at CCAS, PAFB, and KSC and the Toxic Plume Information 
Dissemination System at the Brevard Emergency Management Center (BEMC) and CCAFS. 
1.7.10 Organic Repair Unit 
Perform base-level repair of circuit cards, modules, and equipment that is within the Contractor’s repair capability. 
1.7.10.1 Logistics 
1.7.10.1.1 Receive and ship defective instrumentation parts and equipment to vendor or depot repair locations.  
1.7.10.1.2 Process and transport items for repair to the vendor or depot.  
1.7.10.2 Repair Services 
1.7.10.2.1 Provide repair of ADPE systems including but not limited to flight analysis, meteorological, data 
reduction and analysis, radar, telemetry, command, and Range Safety.  
1.7.10.2.2 Repair circuit cards, modules, and television and video components and equipment and provide repair 
support to the VITC contractor on a limited basis. 
1.7.10.2.3 Provide reports on repair activities and the status of high-power tubes. [ADPLs A221A, A222A]. 
1.7.10.3 Repair ER Command Destruct Equipment from Wallops Island  
1.7.10.3.1  Process and repair failed components from the ER command destruct equipment at the NASA Tracking 
Station, Wallops Island VA, IAW paragraphs 1.7.10.1 (Logistics) and 1.7.10.2 (Repair Services).  The ER 
equipment includes:  Two CME/Vs two Secure Command Units, one Automated Command Message Evaluation 
Unit, and two RS-4 Transmitters. 
1.7.10.3.2  Make all shipping arrangements for failed components, including the initial shipping of the failed 
component from Wallops Island and return of the repaired asset back to Wallops Island. 
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Location System 
PAFB OPTICS – IGOR 
PAFB Radar – 0.14 
Playalinda OPTICS – DOAMS (Playalinda Beach) 
ROCC DMNE 
ROCC DPDE 
ROCC MOTHR 
ROCC RAMS 
ROCC RS/RCS – CME/V Command Message Encoder/Verifier 
ROCC RS/RCS – DIS ROCC 
ROCC RS/RCS – CORDIAL Configuration, Recording, Display, and Logging 
ROCC RS/RCS – DRSD Addendum for Phase II (Engineering) 
ROCC RS/RCS – DRSD ROCC 
ROCC RS/RCS – OTCC Optical Tracker Central Computer 
ROCC RS/RCS – Range Safety/Range Control Subsystem 
ROCC RS/RCS – SPD3 (VTAM Near Read Time) 
ROCC RS/RCS – SVE Secure Voice Element 
ROCC RSAS Range Safety Advisory System (Engineering) 
ROCC SMARTS 
ROCC VNE Video Distribution Network Element 
ROCC Weather – LDAR 
ROCC Weather – LLP Lightning Location and Protection System 
ROCC Weather – LPLWS 
ROCC Weather – MARSS 
ROCC Weather – MARSS Replacement 
ROCC Weather – MIDDS 
ROCC Weather – MIDDS NEXT (Engineering) 
ROCC Weather –NEXRAD PUP 
ROCC Weather – NLDN 
ROCC Weather – Volumetric Scan Radar WSR74C 
ROCC Weather – WINDS (Meteorological) 
ROCC Weather – WINDS – RWPS Radar Winds Profile Site 
XY AMS 
XY BIDDS – Telephone Switch CCAS 
XY DCSS Digital Comm Switch System 
XY Harris System (IPE) 
 
5.5.1.10 Sea Surveillance Radars 

 KSC CCAFS  
System   Furuno Radar Furuno Radar Radar Console (ROCC) 
Designator 19.21 1.21 None 19.21 1.21 None 
Radar Scan Unit FR-2125  FR-2125 FR-2125  
Radiator Assembly   XN-24AF/7 XN-24AF/7  
Radar Processor   SSR Eng Model 201 SSR Eng Model 201  
Media Converter (Copper to FO) AT-MC103-SC/FS3 AT-MC103-SC/FS3  
Radar Display Computer    SSR Eng IC686II 
Display Unit    VLCDS23433-1W 
Media Converter (FO to Copper)   AT-MC103-SC/FS3 
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5.5.2 CCAS, PAFB, Florida Annexes, and KSC 

Facility Number Facility Name 
2 Melbourne ROTI Comm/Timing 
2 DOAMS (Cocoa Beach) 
6 Comm Transmitter Site (Malabar) 
7 ROTI (Melbourne Beach) 
215 WINDS Tower 003 
216 Weather Building 
228 Field Mill Site 28 
313 SMC Machine & Paint Shops (PAFB) 
423 Administration (PAFB) 
425 Information Systems (PAFB) 
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Facility Number Facility Name 
557 Evaluation & Analysis (PAFB) 
800 Facilities Engineering—East, 2nd Floor (PAFB) 
908 PIGOR (PAFB) 
926 SMC Optics Test Facility (PAFB) 
945 Warehouse Supply (PAFB) 
950 Boresight Tower (0.14) (PAFB) 
961 SMC Mount Shop (PAFB) 
965 Mail Facility (PAFB) 
969 AN/FPQ-14 Radar Building (PAFB) 
970 AN/FPQ-14 Antenna Pedestal (PAFB) 
971 Mk-51 Tracker Platform (PAFB) 
978 SMC Antenna Test Facility (PAFB) 
981 ORU and SMC Shops/DLM (PAFB) 
983 SMC Paint Locker (PAFB) 
986 SMC West Side, Center Up/Downstairs Hgr. B (PAFB) 
989 SMC Engineering—A Wing & C Wing Basement (PAFB) 
1033 Universal Camera Site (UCS)—26 
1063 Downrange Shipping/Receiving 
1102 Comm Receiver Site 
1103 Comm Receiver Site Storage Building 
1125 UCS-19 
1290 UDRL Camera Site U71R147 
1307 South Cable Terminal Building 
1321 Camera Site U73R95 
1386 Installation Support (SMC) 
1485 Camera Site D5R67 
1510 Camera Site D38L0 
1532 East Cable Terminal Building 
1604 Hangar H DLM/Engr Shops (SMC) 
1606 Metric Tracking—Hangar G 
1619 RSA Maintenance Center 
1625 Comm Storage Warehouse 
1641 X-Y Communications Building (BIDDS UPS) 
1653 SMC Test Bed Boresight Tower (PAFB) 
1648 Camera Site U112L24 
1663 TV Operations 
1664 North Cable Terminal Building 
1711 Electro-Chem and LMR – Hangar I 
1722 CCC Repair/Admin Facility 
1734 Communications 
1739 Hangar T (WX Maint, Cable, Telephone, Timing) 
3505 Camera Site D42R53 
5959 Command Storage Building 
7000 Blockhouse 12 (SMC) 
7003 Comm Cable Building, CX-12 
10751 Blockhouse 15—Comm Eng (SMC) 
10907 Comm Cable Building, CX-14 
16901 Weather Paint & Flammables Storage 
19110 UCS-23 
19127 Field Mill Site 27 
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Facility Number  Facility Name 
20170 Field Mill Site 30 
20185 Weather Operations 
20187 Weather Storage 
20395 UCS-21 
22003 MOTR Pedestal 
22004 MOTR Van Shelter 
22005 MOTR Restrooms 
22007 MOTR Optical Tracker 
22008 MOTR Substation 
22100 Weather Building 
22101 WINDS Tower 006 
23210 Camera Site U102R6 
24225 Camera Site U43R78 
24434 Field Mill Site 34 
24605 WINDS Tower 002 
24606 Weather Building 
26001 Boresight Tower (MOTR) 
26002 Boresight Building 
  
27200 UCS-27 @LOCC 
28001 Instrumentation Building (JDMTA) 
28002 Power House (JDMTA) 
28010 Boresight Building (JDMTA) 
28011 Boresight Tower (JDMTA) 
28012 TAA-50 (JDMTA) 
28014 TAA-50 (JDMTA) 
28015 CMD Antenna (JDMTA) 
28016 CMD Antenna (JDMTA) 
28017 AN/FPQ-14 (JDMTA) 
28018 TAA-50 (JDMTA) 
28019 TAA-50 (JDMTA) 
28020 Microwave Tower (JDMTA) 
28022 CMD Broadbeam (JDMTA) 
28101 Microwave Shelter (Stuart) 
28102 Microwave Tower (Stuart) 
28201 Microwave Shelter (Fort Pierce) 
28202 Microwave Tower (Fort Pierce) 
28301 Microwave Shelter (Wabasso) 
28302 Microwave Tower (Wabasso) 
32326 Field Mill Site 26 
32347 Weather Rocket Site 
32348 Weather Rocket Launch Pad 
34500 TV OPS Storage/Van Garage 
34515 Microwave/TV Platform 
34520 Satellite Antenna Foundation 
34525 UCS-22 
36665 Fiber Optics Terminal Building 
36950 UCS-25 
38715 Camera Site U190L62 
38910 UDRL Camera Site U176L46 
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Facility Number Facility Name 
40602 Weather Building 
40603 WINDS Tower 303 
41500 WINDS Tower 001 
41501 Weather Building 
41505 UCS-20 
42910 UDRL Camera Site U247L116 
42911 TV Skyscreen Building 
42948 WINDS Tower 108 
42949 Weather Building 
44426 UPS Building (XY) 
46400 Radar Wind Profiler (RWP) No. 1 Antenna Pad 
46401 Radar Wind Profiler Shelter 
46711 Radar 1.21 Equip. Bldg 
46712 Radar 1.21 Tower 
49639 Central Computer Complex (CCC) 
49641 Backup Power Building—CCC 
49712 Microwave Tower 
50166 AN/FPQ-16 Radar 
54705 UCS-24 
54714 UHF Timing Tower  
54715 Timing Building 
54716 Timing Van Pad 
54850 Hangar T Annex 
54935 Weather Storage 
55383 Boresight Building 
55384 Boresight Tower (1.16) 
57032 Field Mill Site 32 
60604 Installation Support Annex (SMC) 
61510 Mobile C-Band Radar Site  
61510A Mobile C-Band Radar Pedestal 
61510D Boresight Building 
61510E Boresight Pole 
61629 Field Mill Site 29 
63301 Weather Building 
63302 WINDS Tower 110 
63700 UCS-8 
70532 UDRL 280L72 
73101 Lightning Location Positioning (LLP) No. 1 
73112 WINDS Site 403 Tower 
78150 Southwest Cable Terminal Building 
78710 Receivers Backup Power Building 
81550 Command Control Building 
81551 Command Backup Power Building 
81556 Command Antenna Tower 
81557 Command Antenna Tower 
81558 Command Antenna Tower 
81559 Command Antenna Tower 
81560 Command Control Building (New) 
81561 Command Antenna Tower 
81562 Command Antenna Tower 
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Facility Number Facility Name 
81563 Command Antenna Tower 
81564 Command Antenna Tower 
81565 Command UPS Building (New) 
81900 Range Operations Control Center (ROCC) 
90400 BIDDS Telephone Switch Building (NHTB) 
90433 Field Mill Site 33 
N/A Camera Site at 46A (MOTS site for LMLV) 
N/A Camera Site at CPX 21/20 (MOTS site for LMLV) 
N/A LLP No. 2 (Melbourne Airport) 
N/A LLP No. 3 (Duda Ranch) 
N/A LLP No. 4 (Seminole Ranch) 
N/A LLP No. 6 (Tosohatchee) 
N/A Forecast Critical (FC) WINDS Tower No. 300 (Old 520 Toll Gate) 
N/A FC WINDS Tower No. 819 (Pinewood) 
N/A FC WINDS Tower No. 1000 (Railroad Yard) 
N/A FC WINDS Tower No. 1012 (Whispering Hills) 
N/A FC WINDS Tower No. 1204 (Port St. John) 
N/A FC WINDS Tower No. 1500 (Deseret Mining) 
N/A FC WINDS Tower No. 1605 (Tosohatchee) 
N/A FC WINDS Tower No. 1612 (Hatbill Park) 
  
N/A FC WINDS Tower No. 1617 (Cabbage Slough) 
N/A FC WINDS Tower No. 2008 (Christmas) 
N/A FC WINDS Tower No. 2016 (Chuluota) 
N/A FC WINDS Tower No. 2202 (Deseret Ranch) 
N/A FC WINDS Tower No. 9001 (Brevard Landfill) 
N/A FC WINDS Tower No. 9404 (Lee Wenner Park) 

Kennedy Space Center  
N6-2296 TEL-IV (95150) 
N6-2296D TEL-IV Boresight Tower 
Q6-82 AN/FPQ-14 (95040) and Field Mill Site (FMS)—25 
Q6-484 Boresight Tower (19.14) 
J6-407 19.17 Radar 
J6-306 Boresight Tower (19.17) 
K8-590 Radar 19.21 Equip. Bldg. 
K8-590A Radar 19.21 Tower 
J6-490 WINDS Tower 313 
H4-1723 WINDS Tower 714 
H5-585 WINDS Tower 415 and FMS-5 
J6-1869 WINDS Tower 412 and FMS-11 
J7-2111 WINDS Tower 311 and FMS-12 
L6-75 WINDS Tower 509 and FMS-17 
M7-913 WINDS Tower 506 
N6-2274 WINDS Tower 803 
J7-1288 WINDS Tower 112 
M5-791 Forecast Critical (FC) WINDS Tower 805 
G5-1011 UCS-11 and FMS-2 
F5-2151 FC WINDS Tower 418 
M3-2 FC WINDS Tower 1007 
G5-961 SLF Laser Beam Ceilometer (North) 
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Facility Number  Facility Name 
J5-1144 SLF Laser Beam Ceilometer (Center) 
L7-1557 SLF Laser Beam Ceilometer (South) 
J6-553 Weather Station B 
J6-2313 Landing Aids Control Building (LACB) 
J5-132 SLF MET SYS Tower 513 
J5-1144 SLF MET SYS Tower 512 
J6-2409 SLF MET SYS Tower 511 
J5-583 FMS-10 
K7-1557 FMS-15 (MARGO) 
L5-683 FMS-18 (DTB Site) 
L7-988 FMS-19 (Fire Training Area) 
L7-1760 FMS-20 (Environmental Health Building) 
M5-1545 FMS-22 (USB) 
N6-2245 UCS-1 
N6-1118 FMS-23 
M7-286 UCS-2 and FMS-21 
K8-1648 UCS-3 and FMS-16 
H7-1986 UCS-4 and FMS-8 
H6-1629 UCS-5 and FMS-6 
J6-1725 UCS-6 
J8-754 UCS-7 and FMS-9 
H7-163 UCS-9 and FMS –4 
F6-2325 UCS-10 and FMS-1 
J8-2228 UCS-12 and FMS-13 
H4-1725 UCS-13 and FMS-7 
K8-1403 UCS-15 and FMS-14 
J6-393 UCS-16 
J7-2162 UCS-17 
K6-2498 UCS-18 
C2-1409 MIGOR SHILO Camera Site and LLP No. 5 
J8-1821 North Beach Camera Site 
K8-741 South Beach Camera Site 
J8-2227 Radar Wind Profiler No. 2 (False Cape) 
L6-0133 Radar Wind Profiler No. 4 (Merritt Island) 
G5-0960 Radar Wind Profiler No. 3 (Mosquito Lagoon) 
N/A Radar Wind Profiler No. 5 (TICO) 
N/A Forecast Critical (FC) WINDS Tower 19 ( Playalinda South) 
N/A FC WINDS Tower 22 ( Playalinda North) 
N/A FC WINDS Tower 421 (Shiloh, KSC North) 
F6-2375A DOAMS (Playalinda) 
SLF Camera Site A 
SLF Camera Site B 
SLF Camera Site D 
SLF Camera Site E 
SLF Camera Site F 
SLF Camera Site CC 
SLF Camera Site 1 
SLF Camera Site 2 
SLF Camera Site 3 
SLF Camera Site 4 
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $50,805 $64,031,219
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $472,700
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $61,451
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,815,168
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $19,688
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,744
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,649,011
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $183,018
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690 $690

Total FY03 $52,936 $70,236,980
 
 
 
PR’S obligated under this modification: 
F700MS30300900 $ 50,805 
F700MS30280100 $   2,131 
   $ 52,936 
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